

Soap Lake Floodplain Preservation Grant Program Timeline

Task	Estimated Date
Draft Grant Program Guidelines	May 21, 2008
Board of Directors Approval to Distribute Guidelines	June 27, 2008
Public Review of Guidelines	July 1 – July 31, 2008
Public Workshop	July 24, 2008
Final Draft Grant Program Guidelines	August 15, 2008
Staff Approval of Final Draft Grant Program Guidelines	August 20, 2008
Board of Directors Approval of Guidelines/Request for Proposals	September 5, 2008
Issue Request for Proposals	September 10, 2008
Grant Applications Due	October 20, 2008
Review Grant Applications	October 23 – November 28, 2008
Draft Funding Recommendations	December 1 – December 12, 2008
Staff Approval of Draft Funding Recommendations	December 17, 2008
Board of Directors Approval of Funding Recommendations	January 2, 2009
Grant Contracting	January 5 – February 20, 2009
Grant Program Implementation	February 23 – December 31, 2009